Kyrell's Project Board - AI-agentic SOC triage engine

Week 1- Project Foundation & Planning

Name	Subitems	Person	Status	Date	Checkbox	Item ID (auto generated)
Project Setup & Development Environment		Kyrell Green	Done	2026-08-17	v	12726202658
Design the Alert Schema		Kyrell Green	Done			12726300556
Learn FastAPI Fundamentals		Kyrell Green	Done			12726350604
Build the Identity API Skeleton		Kyrell Green	Done			12726389663
TEST/Debug			Working on it			12737974625
Status Update			Done	2026-08-20	v	12856971058
				2026-08-17 to 2026-08-20	2/6	

Week 2- Building the identity source

Name	Subitems	Person	Status	Date	Checkbox	Item ID (auto generated)
Learn Pydantic Models		Kyrell Green	Done	2026-08-24		12726484445
Generate Synthetic Identity Data		Kyrell Green	Done	2026-08-25		12726437133
Connect FastAPI to PostgreSQL		Kyrell Green	N/A	2026-08-26		12726460552
Attack Scenario Generator		Kyrell Green	Done	2026-08-27		12726485623
TEST/Debug			Working on it			12737960971
				2026-08-24 to 2026-08-27	0/5	

Week 3- SIEM mock service -> "Wazuh Integration"

Name	Subitems	Person	Status	Date	Checkbox	Item ID (auto generated)
Design the SIEM Event Schema		Kyrell Green	Done	2026-08-31		12715429015
Build the SIEM FastAPI Service		Kyrell Green	Done	2026-09-01		12715428090
Generate SIEM Attack Events		Kyrell Green	Done	2026-09-02		12715481534
Integration Testing & Project Review		Kyrell Green	Done	2026-09-03		12715398467
TEST/Debug		Kyrell Green				12737980224
				2026-08-31 to 2026-09-03	0/5	

Week 4- Build the EDR Mock Service

Name	Subitems	Person	Status	Date	Checkbox	Item ID (auto generated)
Design the EDR Data Model		Kyrell Green	Done	2026-09-07		12715482241
Generate Synthetic Endpoint Telemetry		Kyrell Green	Done	2026-09-08		12715484072
Build the EDR FastAPI Service		Kyrell Green	Done	2026-09-09		12715483928
End-to-End API Integration		Kyrell Green	Done	2026-09-10		12715481949
Weekly Goal						12726641813
Monthly Presentation				2026-09-10	v	13019911458
				2026-09-07 to 2026-09-10	1/6	

WEEK 5- Learn LangGraph & Build the Supervisor

Name	Subitems	Person	Status	Date	Checkbox	Item ID (auto generated)
Learn LangGraph Fundamentals		Kyrell Green	Done	2026-09-14		12726676250
Create the Investigation State		Kyrell Green	Done	2026-09-15		12726699225
Build the Supervisor Node		Kyrell Green	Done	2026-09-16		12726690477
Build the First Tool		Kyrell Green	Done	2026-09-17		12726726941
Weekly Goal		Kyrell Green				12726794813
Status update					v	13076056100
				2026-09-14 to 2026-09-17	1/6	

WEEK 6- Connect the Investigation Engine

Name	Subitems	Person	Status	Date	Checkbox	Item ID (auto generated)
Connect the SIEM Tool		Kyrell Green	Done	2026-09-21		12726786427
Connect the EDR Tool		Kyrell Green	Done	2026-09-22		12726761012
Build the Investigation Timeline		Kyrell Green	Done	2026-09-23		12726834681
Weekly Goal		Kyrell Green				12726841316
				2026-09-21 to 2026-09-23	0/4	

WEEK 7- Correlation & MITRE ATT&CK Mapping

Name	Subitems	Person	Status	Date	Checkbox	Item ID (auto generated)
Complete the First Automated Investigation		Kyrell Green	Done	2026-09-28		12726816232
Design the Investigation Correlation Engine		Kyrell Green	Done	2026-09-29		12727557582
Build the Correlation Engine		Kyrell Green	Done	2026-09-30		12727525999
Implement MITRE ATT&CK Mapping		Kyrell Green	Done	2026-10-01		12727577701
Validate All Attack Scenarios		Kyrell Green	Done	2026-10-02		12727597585
Weekly Summary		Kyrell Green				12727548441
				2026-09-28 to 2026-10-02	0/6	

WEEK 8- A.I. report Generation

Name	Subitems	Person	Status	Date	Checkbox	Item ID (auto generated)
Design the Investigation Report		Kyrell Green	Done	2026-10-05		12727631792
Generate AI Investigation Summaries		Kyrell Green		2026-10-06		12727694453
Implement Investigation Logging		Kyrell Green		2026-10-07		12727666620
Complete the First End-to-End Investigation		Kyrell Green		2026-10-08		12727688142
Weekly Goal		Kyrell Green				12727636140
				2026-10-05 to 2026-10-08	0/5	

WEEK 9- Human-in-the-Loop Workflow

Name	Subitems	Person	Status	Date	Checkbox	Item ID (auto generated)
Design the Approval Workflow		Kyrell Green		2026-10-12		12727706291
Implement the Approval Gate		Kyrell Green		2026-10-13		12727753589
Build the Analyst Console (CLI Version)		Kyrell Green		2026-10-14		12727762641
Adversarial Testing		Kyrell Green		2026-10-15		12727768361
Weekly Goal		Kyrell Green				12727747896
				2026-10-12 to 2026-10-15	0/5	

WEEK 10- Build the SOC Dashboard

Name	Subitems	Person	Status	Date	Checkbox	Item ID (auto generated)
Learn Streamlit Fundamentals		Kyrell Green		2026-10-19		12727820750
Build the Alert Queue		Kyrell Green		2026-10-20		12727818972
Display Investigation Results		Kyrell Green		2026-10-21		12727878257
Implement Approval Buttons		Kyrell Green		2026-10-22		12727914405
Weekly Goal		Kyrell Green				12727892990
				2026-10-19 to 2026-10-22	0/5	

Testing & Evaluation

Name	Subitems	Person	Status	Date	Checkbox	Item ID (auto generated)
Generate the Test Dataset		Kyrell Green		2026-10-26		12727960162
Run Full System Evaluation		Kyrell Green		2026-10-27		12727943787
Measure Performance		Kyrell Green		2026-10-28		12727971285
Improve the Investigation Engine		Kyrell Green		2026-10-29		12727989038
Weekly Goal		Kyrell Green				12727911635
				2026-10-26 to 2026-10-29	0/5	

Documentation, Portfolio & Final Touches

Name	Subitems	Person	Status	Date	Checkbox	Item ID (auto generated)
Write the Technical Documentation		Kyrell Green		2026-11-02		12727982226
Record the Project Demo		Kyrell Green		2026-11-03		12728018274
Write Your Portfolio Case Study		Kyrell Green		2026-11-04		12728091315
Final QA & Project Release		Kyrell Green		2026-11-05		12728038632
Weekly Goal		Kyrell Green				12728068589
				2026-11-02 to 2026-11-05	0/5	

Rubric coverage summary

All counts are formulas over 'Rubric Checklist' and 'Board Additions'; change a Status there and this sheet updates.

Environment note: the IR rubric names Parrot OS + VirtualBox + macOS; your lab is Kali + UTM + Dockerized Wazuh on a Mac. Confirm the substitution with your instructor (board subitem on Oct 12).

Partial credit weight **50%** *Assumption: a 'Partial' row counts as half done in % complete (my choice; edit to taste).*

Rubric	Crit.	Criterion	Requirements	Done	Partial	Not started	% complete	Board subitems linked
Security Monitoring	M1	Monitoring Environment Setup	5	2	3	0	70%	3
Security Monitoring	M2	Security Event Analysis	5	4	1	0	90%	0
Security Monitoring	M3	Monitoring Implementation	5	2	1	2	50%	2
Security Monitoring	M4	Security Reporting	5	0	5	0	50%	4
Incident Response	I1	IR Environment Setup	6	1	4	1	50%	4
Incident Response	I2	Incident Detection and Analysis	4	1	3	0	63%	3
Incident Response	I3	Incident Response and Containment	3	0	3	0	50%	3
Incident Response	I4	Digital Evidence Management	5	0	2	3	20%	3
Incident Response	I5	IR Documentation and Reporting	4	2	2	0	75%	2
Incident Response	I6	Post-Incident Procedures	4	2	1	1	63%	1
Security Monitoring			**20**	**8**	**10**	**2**	**65%**	**9**
Incident Response			**26**	**6**	**15**	**5**	**52%**	**16**
Overall			**46**	**14**	**25**	**7**	**58%**	**25**

Rubric checklist: Security Monitoring + Incident Response

Edit only the Status column (dropdown) and add links in 'Existing evidence' as you capture them. Status reflects the repo as of Oct 12, 2026 plus your Oct 5-8 notes; re-check anything marked Done before submitting.

Target date = earliest linked subitem on 'Board Additions' (assumption: set by me from the board's week windows).

ID	Rubric	Crit.	Criterion	Requirement	Board tie-in	Existing evidence	Gap / next action	Status	Target date
M1.1	Security Monitoring	M1	Monitoring Environment Setup	Wazuh (or similar) installed and configured, with evidence of network configuration	Week 3 - Wazuh Integration	Wazuh 4.14.7 Docker stack; ARCHITECTURE.md; SIEM_Implementation.md; Network_Topology report (10.11.0.0/22)	Add a 'docker compose ps' screenshot and one dashboard screenshot	**Done**	
M1.2	Security Monitoring	M1	Monitoring Environment Setup	Log collection from 2+ source types (Windows and Linux) with verified connectivity	Week 3 / AGENT_DEPLOYMENT_STATU	Agent 002 Kali (Linux) and agent 007 DESKTOP-VCKJCPV (Windows, enrolled 2026-09-23); Ping.png;	Screenshot of Agents page showing both Active	**Done**	
M1.3	Security Monitoring	M1	Monitoring Environment Setup	Alert rules for 3+ scenarios (authentication, file access, network activity)	Week 3; Week 9 adds	Auth: stock 5763/40112 plus custom 100002/100003. Windows: custom 100010/100011. Network: custom 100020/100021 (Suricata).	Show rules in local_rules.xml + logtest proof; confirm Suricata alerts reach Wazuh; fix ID 100010 meaning in older docs	**Partial**	2026-10-14
M1.4	Security Monitoring	M1	Monitoring Environment Setup	Basic monitoring workflow showing alert routing and notification configuration	Week 9 - Approval Gate	SOC_Operations.md workflow (alert to TheHive to analyst). Live ossec.conf had email_notification = no and no Wazuh-to-TheHive	Configure one real path (email or TheHive integration) and capture a test alert	**Partial**	2026-10-13
M1.5	Security Monitoring	M1	Monitoring Environment Setup	Screenshots: dashboard, configuration files, log collection, rule	Week 9	5 screenshots in ai-agentic-soc/screenshots (agent deployment,	Missing: ossec.conf, local_rules.xml, a rule-trigger	**Partial**	2026-10-14
M2.1	Security Monitoring	M2	Security Event Analysis	Analysis of 3+ log types with clear interpretation methodology	Week 7 - Correlation	Threat_Detection_Principles.md: sshd auth, FIM, Windows event	None	**Done**	
M2.2	Security Monitoring	M2	Security Event Analysis	Correlation between 2+ log sources showing related events	Week 7 - Correlation Engine	Auth log (passwd labtester, rule 5402) + FIM /etc/shadow change (rule 550); evidence gatherer joins Wazuh + identity + EDR	Label the two sources explicitly as a correlation exercise. Do not use the Suricata replay (synthetic 2002 timestamps) as a	**Done**	
M2.3	Security Monitoring	M2	Security Event Analysis	Complete incident detection scenario: timeline, correlation,	Week 8 - First End-to-End	SOC-CASE-2026-0142 (rule 40112 level 12, 71 ms session, no	None	**Done**	
M2.4	Security Monitoring	M2	Security Event Analysis	Alert triage process: severity assessment, false-positive identification, escalation criteria	Week 9 - Approval Workflow	Incident_Response_Template A.9 severity matrix; Methodology escalation triggers D1-D7; benign examples (rootcheck 510, DCOM	Put the false-positive examples in a table inside the repo docs	**Partial**	
M2.5	Security Monitoring	M2	Security Event Analysis	Annotated log excerpts, interpretation of findings, investigation	Week 8 - Logging	Methodology sec. 6 and 8 (verbatim full_log lines, queries to	None	**Done**	
M3.1	Security Monitoring	M3	Monitoring Implementation	Monitoring architecture diagram with components and data	Week 3	Mermaid diagrams in SIEM_Implementation sec. 1.2 and	Export one combined image including TheHive, Suricata and	**Done**	
M3.2	Security Monitoring	M3	Monitoring Implementation	3+ data sources integrated with evidence of successful	Week 3-4	Linux auth/journald, Windows event channel, FIM, SCA, vulnerability	Screenshot of each source in Discover	**Done**	
M3.3	Security Monitoring	M3	Monitoring Implementation	Performance baselines for normal operations with defined alert	Week 10	Wazuh rule 11 fired on 2026-10-01 ('average 561, reached 1812') -	Build baseline table from indexer (alerts/day per agent, failed	**Not started**	2026-10-20
M3.4	Security Monitoring	M3	Monitoring Implementation	Health monitoring: collection status, processing performance,	Week 10	IndexerClient.ping(); /agents status; /manager/status; known Docker	Write health_check.py and document the procedure	**Not started**	2026-10-20
M3.5	Security Monitoring	M3	Monitoring Implementation	Implementation docs: config files, integration steps, baselines,	Week 11 - Technical	README.md; SIEM_Implementation.md; ARCHITECTURE.md	Baselines and health procedures missing (see M3.3, M3.4)	**Partial**	
M4.1	Security Monitoring	M4	Security Reporting	Standardized alert documentation template used for 3+ alert	Testing and Evaluation	Incident_Response_Template.md (Sections A-J); 1 completed	Complete 2 more types (e.g. vulnerability CVE, SCA score,	**Partial**	2026-10-26
M4.2	Security Monitoring	M4	Security Reporting	Security metrics: operational, coverage, effectiveness, with	Testing - Measure Performance	0142: declared about 2 min, D3 under 1 min, contained T+20. Board	Consolidate into one metrics table with a method per metric	**Partial**	2026-10-28
M4.3	Security Monitoring	M4	Security Reporting	Security summary report: alert trends, significant findings,	Documentation week	Findings I.1-I.9 in the IR report; weekly status updates	Add alert-trend section from indexer counts	**Partial**	2026-11-04
M4.4	Security Monitoring	M4	Security Reporting	At least one dashboard showing real-time security status with	Week 10 - SOC Dashboard	Wazuh dashboard is live; Streamlit alert queue planned Oct 19-22	Decide which dashboard you submit; add health panel	**Partial**	2026-10-21
M4.5	Security Monitoring	M4	Security Reporting	Professional standards: organization, appropriate detail,	All documentation	Consistent rubric-coverage tables and doc maps across reports	Final proofread pass	**Partial**	
I1.1	Incident Response	I1	IR Environment Setup	Wazuh SIEM on Parrot OS (VirtualBox) with agent deployment	Week 3	Wazuh on Docker (Mac) + Kali agent in UTM (Parrot/VirtualBox not	ENVIRONMENT MISMATCH: get instructor sign-off that	**Partial**	2026-10-12
I1.2	Incident Response	I1	IR Environment Setup	Log collection configuration from Parrot OS	Week 3	Kali agent 002 shipping auth/journald events; Firewall_IDS_IPS	None beyond naming Kali instead of Parrot	**Done**	
I1.3	Incident Response	I1	IR Environment Setup	Creation of 3 custom alert rules for security events	Week 9	Custom rules 100002/100003, 100010/100011, 100020/100021	Capture local_rules.xml + logtest; fix doc rule-ID conflicts	**Partial**	2026-10-14
I1.4	Incident Response	I1	IR Environment Setup	Wireshark configured with proper capture filters	Testing week	Network_Security_Tools_Report sec. 1 (filter: host 10.11.3.57 and	That section was drafted - run a real capture and screenshot it	**Partial**	
I1.5	Incident Response	I1	IR Environment Setup	Volatility framework with memory analysis configuration	Testing week (stretch)	None	Install Volatility 3 on Kali, document config	**Not started**	2026-10-29
I1.6	Incident Response	I1	IR Environment Setup	System logging from both Parrot OS and macOS ingested into	Week 10	Kali ingestion works	No macOS agent: enroll the Mac and show events in the	**Partial**	2026-10-19
I2.1	Incident Response	I2	Incident Detection and Analysis	Analysis of both Parrot OS and macOS logs in Wazuh with	Week 10 / Testing	Kali analysis complete (Methodology)	Add macOS analysis after I1.6	**Partial**	2026-10-19
I2.2	Incident Response	I2	Incident Detection and Analysis	Investigation of 1 suspicious login: host-to-Parrot log	Week 8	SOC-CASE-2026-0142; note source IP 192.168.64.3 is Kali's own	Add host-side (macOS) log correlation to the timeline	**Partial**	2026-10-26
I2.3	Incident Response	I2	Incident Detection and Analysis	Classification of 3 distinct incidents using the taught severity matrix	Testing week	1 classified (0142 = High). Candidates ready: 2026-09-30 blocked run, CIS SCA 19005 (score 27%), Windows 4738 events, GIMP	Write and classify 2 more	**Partial**	2026-10-26
I2.4	Incident Response	I2	Incident Detection and Analysis	Documented methodologies and potential security implications	Week 7-8	Threat_Detection_Principles.md; Methodology sec. 5	None	**Done**	
I3.1	Incident Response	I3	Incident Response and Containment	Network isolation: interface configuration, firewall rules,	Week 9	Firewall_IDS_IPS report (ufw rules); Network_Topology (LAN	Demonstrate interface down + UTM network-mode change with	**Partial**	2026-10-12
I3.2	Incident Response	I3	Incident Response and Containment	Evidence preservation: file system artifacts, network captures,	Testing week	pcap replay via run_ids.sh; alert records quoted verbatim	No file-system artifact collection or memory dump yet	**Partial**	2026-10-27
I3.3	Incident Response	I3	Incident Response and Containment	Containment playbook: host isolation, traffic blocking, service	Week 9 - Approval Workflow	Methodology and IR Plan describe containment decisions (source	Standalone playbook with commands	**Partial**	2026-10-12
I4.1	Incident Response	I4	Digital Evidence Management	Live data collection: system state, processes, network	Testing week	None	Run and save ps/ss/lsof-style output on Kali	**Not started**	2026-10-27
I4.2	Incident Response	I4	Digital Evidence Management	Basic memory analysis with Volatility, performed and	Testing week (stretch)	None	Capture memory, run Volatility, document	**Not started**	2026-10-29
I4.3	Incident Response	I4	Digital Evidence Management	Disk acquisition with imaging tools and proper procedures	Testing week (stretch)	None	Image a VM disk, record hash	**Not started**	2026-10-29
I4.4	Incident Response	I4	Digital Evidence Management	Chain of custody documentation for all collected evidence	Testing week	Template Section D has 'where preserved' and 'integrity' columns	A real custody form with hashes and handoffs	**Partial**	2026-10-27
I4.5	Incident Response	I4	Digital Evidence Management	Timeline combining macOS and Parrot OS logs with clear	Testing week	Kali-only timeline in 0142	Add macOS events (depends on I1.6)	**Partial**	2026-10-26
I5.1	Incident Response	I5	IR Documentation and Reporting	IR playbook: common incidents, tool-specific commands for	Documentation week	Incident_Response_Plan.md; Methodology runbook	Add Kali command-level steps	**Partial**	2026-11-02
I5.2	Incident Response	I5	IR Documentation and Reporting	Incident tracking system documenting details, actions, timeline	Week 9 - Approval Buttons	TheHive 5.2.16 case #142 with template tasks and audit timeline	None	**Done**	
I5.3	Incident Response	I5	IR Documentation and Reporting	Complete incident report for 1 security event in a standard	Week 8	IR report Part 3 (SOC-CASE-2026-0142)	None	**Done**	
I5.4	Incident Response	I5	IR Documentation and Reporting	Documentation of all IR tools and procedures with usage	Documentation week	SOC_Operations.md tool section	Add Volatility, Wireshark, imaging tool entries	**Partial**	2026-11-02
I6.1	Incident Response	I6	Post-Incident Procedures	Recovery procedures: VM environment, OS recovery, network	Documentation week	Recovery section of Methodology (no restore needed in 0142)	Document UTM snapshot restore + network config restore	**Partial**	2026-11-02
I6.2	Incident Response	I6	Post-Incident Procedures	Root cause analysis: timeline, contributing factors, technical	Week 8	IR report sec. 3.9 (weak credential, password SSH enabled, no	None	**Done**	
I6.3	Incident Response	I6	Post-Incident Procedures	Recovery validation checklist with testing procedures	Documentation week	None as a checklist	Write checklist with pass/fail tests	**Not started**	2026-11-02
I6.4	Incident Response	I6	Post-Incident Procedures	IR process improvement recommendations from lessons	Week 8	Findings I.1-I.9 with owners and dates	None	**Done**	

Board additions: subitems that fold the rubrics into the existing weeks

Add each row as a Subitem under the named parent on the Monday board (Status blank = not started, same as the existing board). Rubric IDs refer to the 'Rubric Checklist' sheet.

Parent item (existing)	Parent date	New subitem (Name)	Person	Status	Date	Rubric IDs	Deliverable / evidence to produce
Design the Approval Workflow	2026-10-12	Confirm with instructor that Kali (UTM) + Dockerized Wazuh on the Mac substitutes for Parrot	Kyrell Green		2026-10-12	I1.1	Written confirmation (email/Slack) saved with the project docs
Design the Approval Workflow	2026-10-12	Write the containment playbook for Kali: isolate interface, block IPs, stop services, with an	Kyrell Green		2026-10-12	I3.3, I3.1	Playbook .md with exact commands + screenshots of interface down and UTM
Implement the Approval Gate	2026-10-13	Configure alert routing + notification (Wazuh to TheHive, or email) and capture a test alert	Kyrell Green		2026-10-13	M1.4	ossec.conf excerpt + screenshot of the alert landing in TheHive/inbox
Build the Analyst Console (CLI Version)	2026-10-14	Capture proof for custom rules 100002-100021: local_rules.xml, logtest output, dashboard hit	Kyrell Green		2026-10-14	M1.3, M1.5, I1.3	3 screenshots per scenario (auth, Windows process/file, network)
Adversarial Testing	2026-10-15	Reconcile docs with live config (SIEM_Implementation sec. 2 and 4.1; rule ID 100010 now	Kyrell Green		2026-10-15	M1.3, M1.4	Corrected SIEM_Implementation.md that matches the running manager
Learn Streamlit Fundamentals	2026-10-19	Enroll the macOS host as a Wazuh agent and confirm log ingestion	Kyrell Green		2026-10-19	I1.6, I2.1	Agents page showing Kali, Windows 007 and macOS Active + a macOS event
Build the Alert Queue	2026-10-20	Write scripts/health_check.py (agent status, indexer cluster health, manager status,	Kyrell Green		2026-10-20	M3.3, M3.4	health_check.py output + baseline table (alerts/day per agent, failed logins per
Display Investigation Results	2026-10-21	Add a health + metrics panel to the Streamlit dashboard (real-time security status)	Kyrell Green		2026-10-21	M4.4, M3.4	Dashboard screenshot
Implement Approval Buttons	2026-10-22	Write approve/reject decisions to the TheHive case timeline (incident tracking evidence)	Kyrell Green		2026-10-22	I5.2	TheHive case showing the analyst decision with timestamp
Generate the Test Dataset	2026-10-26	Re-run Hydra with the macOS agent live; correlate macOS + Kali events into one timeline	Kyrell Green		2026-10-26	I2.2, I4.5, I2.1	Combined timeline table + annotated log excerpts
Generate the Test Dataset	2026-10-26	Complete 2 more incident cases with Incident_Response_Template (e.g. CVE rule 23504,	Kyrell Green		2026-10-26	M4.1, I2.3	2 new case files + a 3-row severity classification table
Run Full System Evaluation	2026-10-27	Live data collection on Kali (processes, connections, system state), pcap, file hashes,	Kyrell Green		2026-10-27	I4.1, I3.2, I4.4	Saved command output, SHA-256 list, signed custody form
Measure Performance	2026-10-28	Build the metrics table: operational (detect/declare/contain times), coverage (agents, MITRE	Kyrell Green		2026-10-28	M4.2	Metrics table with measurement method per row
Improve the Investigation Engine	2026-10-29	STRETCH: memory capture + Volatility analysis; disk image with an imaging tool	Kyrell Green		2026-10-29	I4.2, I4.3, I1.5, I3.2	Volatility output + image hash
Write the Technical Documentation	2026-11-02	Recovery procedures + validation checklist (UTM snapshot restore, network config restore)	Kyrell Green		2026-11-02	I6.1, I6.3	Recovery section + checklist with pass/fail tests
Write the Technical Documentation	2026-11-02	Tool-by-tool IR command appendix (Wazuh, TheHive, Wireshark, Volatility)	Kyrell Green		2026-11-02	I5.1, I5.4	Appendix with command, purpose, example output
Write Your Portfolio Case Study	2026-11-04	Security summary report: alert trends, significant findings, recommendations	Kyrell Green		2026-11-04	M4.3	2-page report using indexer alert counts by day/rule
Final QA & Project Release	2026-11-05	Sign-off: every row on Rubric Checklist is Done and has an evidence link	Kyrell Green		2026-11-05	All	Rubric Summary shows 100%

Kyrell's Project Board - AI-agentic SOC triage engine	Updates									
Item ID	**Item Name**	**Content Type**	**Content Type**	**User**	**Created At**	**Update Content**	**Likes Count**	**Asset IDs**	**Post ID**	**Parent Post ID**
12715428090	Build the SIEM FastAPI Service	Update		Kyrell Green	05/August/2026 04:32:28 PM	Description	0		5435262661	
12715429015	Design the SIEM Event Schema	Update		Kyrell Green	05/August/2026 04:30:32 PM	Description	0		5435254530	
12715398467	Integration Testing & Project Review	Update		Kyrell Green	05/August/2026 04:35:12 PM	Description	0		5435272317	
12715481534	Generate SIEM Attack Events	Update		Kyrell Green	05/August/2026 04:33:35 PM	Description	0		5435266490	
12715482241	Design the EDR Data Model	Update		Kyrell Green	05/August/2026 04:38:19 PM	Description	0		5435289131	
12715483928	Build the EDR FastAPI Service	Update		Kyrell Green	05/August/2026 04:40:43 PM	Description	0		5435298816	
12715481949	End-to-End API Integration	Update		Kyrell Green	05/August/2026 04:41:57 PM	Description	0		5435302737	
12715484072	Generate Synthetic Endpoint Telemetry	Update		Kyrell Green	05/August/2026 04:39:03 PM	Description	0		5435292972	
12726202658	Project Setup & Development Environment	Update		Kyrell Green	05/August/2026 04:10:45 PM	Description	0		5435152996	
12726202658	Project Setup & Development Environment		Reply	Kyrell Green	10/September/2026 04:54:14 PM	The SIEM pillar is no longer a locally simulated Splunk/FastAPI mock. It is replaced by	0		5537043117	5435152996
12726300556	Design the Alert Schema	Update		Kyrell Green	05/August/2026 04:11:39 PM	Description	0		5435156387	
12726350604	Learn FastAPI Fundamentals	Update		Kyrell Green	05/August/2026 04:17:19 PM	Description	0		5435185307	
12726389663	Build the Identity API Skeleton	Update		Kyrell Green	05/August/2026 04:21:31 PM	Description	0		5435201449	
12726389663	Build the Identity API Skeleton		Reply	Kyrell Green	10/September/2026 04:02:39 PM	Instead of building everything entirely from scratch, Wazuh is being utilized with simple login, note admin privileges are required via a DAE staff member.	0	3239653441	5536829367	5435201449
12726484445	Learn Pydantic Models	Update		Kyrell Green	05/August/2026 04:24:57 PM	Description	0		5435222482	
12726437133	Generate Synthetic Identity Data	Update		Kyrell Green	05/August/2026 04:26:11 PM	Description	0		5435226641	
12726460552	Connect FastAPI to PostgreSQL	Update		Kyrell Green	05/August/2026 04:27:10 PM	Description	0		5435231027	
12726460552	Connect FastAPI to PostgreSQL		Reply	Kyrell Green	14/September/2026 04:20:37 PM	Not necessarily needed for the minimum value product/project	0		5545656198	5435231027
12726485623	Attack Scenario Generator	Update		Kyrell Green	05/August/2026 04:27:57 PM	Description	0		5435235192	
12726641813	Weekly Goal	Update		Kyrell Green	05/August/2026 04:43:31 PM	Finish the last mock service (EDR). By the end of this week you'll have three complete backend services that simulate a real SOC environment.	0		5435307848	
12726676250	Learn LangGraph Fundamentals	Update		Kyrell Green	05/August/2026 04:48:36 PM	Description	0		5435325620	
12726676250	Learn LangGraph Fundamentals	Update		Abhinav Piratla	14/September/2026 04:01:51 PM		0	3246262773, 3246262800	5545568935	
12726676250	Learn LangGraph Fundamentals		Reply	Abhinav Piratla	14/September/2026 04:02:04 PM	@Kyrell Green Let me know if you cannot access it	1		5545569842	5545568935
12726699225	Create the Investigation State	Update		Kyrell Green	05/August/2026 04:50:39 PM	Description	0		5435333588	
12726690477	Build the Supervisor Node	Update		Kyrell Green	05/August/2026 04:52:11 PM	Description	0		5435339485	
12726726941	Build the First Tool	Update		Kyrell Green	05/August/2026 04:53:39 PM	Description	0		5435344411	
12726794813	Weekly Goal	Update		Kyrell Green	05/August/2026 04:55:26 PM	Introduce AI into the project.	0		5435350399	
12726794813	Weekly Goal		Reply	Kyrell Green	16/September/2026 06:31:01 PM	cumentation, Document SIEM Implementation, Document Threat Detection Principles, Document Incident Response Methodology. Cybersecurity Basics1: Create an Incident Response Plan, Develop	0		5553664637	5435350399
12726786427	Connect the SIEM Tool	Update		Kyrell Green	05/August/2026 04:56:20 PM	Description	0		5435353545	
12726761012	Connect the EDR Tool	Update		Kyrell Green	05/August/2026 04:59:20 PM	Description	0		5435364790	
12726834681	Build the Investigation Timeline	Update		Kyrell Green	05/August/2026 05:01:12 PM	Description	0		5435372960	
12726816232	Complete the First Automated Investigation	Update		Kyrell Green	05/August/2026 05:10:39 PM	Description	0		5435414995	
12726841316	Weekly Goal	Update		Kyrell Green	05/August/2026 05:03:37 PM	Turn the workflow into an actual investigation.	0		5435382769	
12727548441	Weekly Summary	Update		Kyrell Green	05/August/2026 05:59:51 PM	Transform raw evidence into a coherent security investigation by correlating data from all three sources and mapping it to MITRE ATT&CK techniques.	0		5435667996	
12727557582	Design the Investigation Correlation Engine	Update		Kyrell Green	05/August/2026 06:00:48 PM	Description	0		5435672399	
12727525999	Build the Correlation Engine	Update		Kyrell Green	05/August/2026 06:01:59 PM	Description	0		5435680040	
12727577701	Implement MITRE ATT&CK Mapping	Update		Kyrell Green	05/August/2026 06:03:40 PM	Description	0		5435685997	
12727597585	Validate All Attack Scenarios	Update		Kyrell Green	05/August/2026 06:04:44 PM	Description	0		5435689801	
12727636140	Weekly Goal	Update		Kyrell Green	05/August/2026 06:07:00 PM	Teach the AI to explain investigations the way a SOC analyst would write them.	0		5435698781	
12727631792	Design the Investigation Report	Update		Kyrell Green	05/August/2026 06:09:33 PM	Description	0		5435709713	
12727694453	Generate AI Investigation Summaries	Update		Kyrell Green	05/August/2026 06:11:42 PM	Description	0		5435717523	
12727666620	Implement Investigation Logging	Update		Kyrell Green	05/August/2026 06:12:59 PM	Description	0		5435721940	
12727688142	Complete the First End-to-End Investigation	Update		Kyrell Green	05/August/2026 06:14:55 PM	Description	0		5435729662	
12727747896	Weekly Goal	Update		Kyrell Green	05/August/2026 06:16:15 PM	Finish the SOC analyst experience by ensuring the AI can recommend—but never execute—containment actions.	0		5435735931	
12727706291	Design the Approval Workflow	Update		Kyrell Green	05/August/2026 06:17:28 PM	Description	0		5435741690	
12727753589	Implement the Approval Gate	Update		Kyrell Green	05/August/2026 06:19:07 PM	Description	0		5435749464	
12727762641	Build the Analyst Console (CLI Version)	Update		Kyrell Green	05/August/2026 06:20:43 PM	Description	0		5435755457	
12727768361	Adversarial Testing	Update		Kyrell Green	05/August/2026 06:22:01 PM	Description	0		5435761375	
12727892990	Weekly Goal	Update		Kyrell Green	05/August/2026 06:25:23 PM	Replace the command-line interface with a simple SOC analyst dashboard using Streamlit.	0		5435774459	
12727820750	Learn Streamlit Fundamentals	Update		Kyrell Green	05/August/2026 06:27:02 PM	Description	0		5435781909	
12727818972	Build the Alert Queue	Update		Kyrell Green	05/August/2026 06:27:55 PM	Description	0		5435785484	
12727878257	Display Investigation Results	Update		Kyrell Green	05/August/2026 06:28:47 PM	Description	0		5435788481	
12727914405	Implement Approval Buttons	Update		Kyrell Green	05/August/2026 06:32:09 PM	Description	0		5435800761	
12727911635	Weekly Goal	Update		Kyrell Green	05/August/2026 06:34:16 PM	Treat your project like a real security product.	0		5435809676	
12727960162	Generate the Test Dataset	Update		Kyrell Green	05/August/2026 06:35:05 PM	Description	0		5435812427	
12727943787	Run Full System Evaluation	Update		Kyrell Green	05/August/2026 06:36:22 PM	Description	0		5435817488	
12727971285	Measure Performance	Update		Kyrell Green	05/August/2026 06:37:46 PM	Description	0		5435822521	
12727989038	Improve the Investigation Engine	Update		Kyrell Green	05/August/2026 06:39:37 PM	Description	0		5435829424	
12728068589	Weekly Goal	Update		Kyrell Green	05/August/2026 06:43:11 PM	Transform your project from "finished" into something you're proud to demonstrate in interviews.	0		5435843556	
12727982226	Write the Technical Documentation	Update		Kyrell Green	05/August/2026 06:44:18 PM	Description	0		5435847468	
12728018274	Record the Project Demo	Update		Kyrell Green	05/August/2026 06:45:36 PM	Description	0		5435852490	
12728091315	Write Your Portfolio Case Study	Update		Kyrell Green	05/August/2026 06:46:18 PM	Description	0		5435855133	
12728038632	Final QA & Project Release	Update		Kyrell Green	05/August/2026 06:47:19 PM	Description	0		5435858629	
12737980224	TEST/Debug	Update		Kyrell Green	02/September/2026 06:27:40 PM	The Wazuh setup with Docker was complete with a UTM VM, indexer, manager, server and dashboard. The only thing left was to deploy an agent, which is where I left off last Thursday, and this was evident when loading the program. However it appears the manager container is crash looping.	0	3222314316	5514723528	
12737960971	TEST/Debug	Update		Kyrell Green	02/September/2026 04:49:38 PM	An issue I came across multiple times was limited RAM on the host machines used while off campus, VM's used were an apple silicon laptop with UTM while in class. My Laptop Tablet with 3.98 GB of available RAM, even running a headless ubuntu 22.04 could not handle the docker containers necessary for the installation of Wazuh. I tried to install this on an old heater laptop with linux mint	0	3221995106	5514273666	
12856971058	Status Update	Update		Kyrell Green	24/August/2026 03:34:11 PM	with setting up a Virtual Machine specifically Oracle, running ubuntu-24.04.4, and Wuzah a free open-source security platform that unifies security information and enviroment management and exte	0		5486273821	
13076056100	Status update	Update		Elumedon Iweriebor	18/September/2026 01:23:45 AM	Hi @Kyrell Green Important reminder: please add the status update line item to your board, we won't be adding it for you, so it's on you to keep it current	0		5558306801	